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MEETING MINUTES

MeetingSubject: MeetingDate: October01, 1999
FormerNTC, IR Site 1, InactiveLandfill, MeetingTime: 9:00 AM
GradingPlan and ConsolidateNorthern MeetingPlace: San DiegoUnifiedPort District
Portionof the LandfillAlternative MeetingNotesPreparedBy: MalindaBennett
Attendees:
Navy BechtelNational,Inc. (BNI) San DieqoUnified Port District
ContentP. Arnold JerryBailey RickAdcock
KeithForman Kathryn Parker DickShine

Malinda Bennett

AdditionalDistribution(In Additionto Attendees):

Description of Action Items:

Item Responsible Due Date/
No. Item Description Individual Status

1 Site walk to verify state of existing drainage system at the Port Week of 10/4
track area.

2 Verify waste volumes and adjust consolidated landfill BNI Week of 10/4
area accordingly.

I. PURPOSE

The purpose of the meeting was to discuss the Port's grading plans for the northern and
southern portions of the Inactive Landfill and to agree upon placement and conceptual
model of the new alternative, Consolidate Northern Portion of the Landfill. In addition,
the future use and maintenance of the existing stockpiled soil area was to be discussed.

Ill GRADING ISSUES

D. Shine presented the specification for installing asphalt pavement on the southern
portion of the Inactive Landfill. BNI reviewed the specifications prior to the meeting and
explained that the revised EE/CA would not include any "enhanced" cost items such as,
demolition of existing pavement, lighting, stripping, landscape, etc. These specifications
also included a grading plan for the southern portion of the landfill.

The Port presented a grading plan for the northern portion of the landfill. The grading
plan was designed using data from a pre-existing (approximately 5 year old)
topographical map. The grading plan proposed a slope of 1 percent and also included the
area of existing stockpiled soil. Questions were posed regarding use of the existing
drainage system at the track and storm drain northeast of the site which will run parallel
to Old Puerto Rico Road. The Port agreed to conduct a site walk to see verify the state of
the existing drainage system at the track area. The northern portion grading plan also
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proposed placement of a storm drain parallel to Mitcher Road with its outfall into the
Boat Channel. K. Forman explained that the Port currently did not have easement rights
to Mitcher Road and the Port explained that they have already addressed this issue with
the city of San Diego.

Ill. ISSUES ON THE NORTHERN PORTION LANDFILL CONSOLIDATION
CONCEPTUAL MODEL

M. Bennett presented the conceptual model for the proposed landfill consolidation
alternative. The conceptual model proposed placement on the most heavily dense area of
buried refuse. The high side of the consolidated landfill would be adjacent to the existing
airport property on the east side with slopes from center of 3 percent (width) and 1.5
percent (lengthwise). It was explained that construction debris and bum ash north of the
playing courts and existing stockpiled soil where to be consolidated into the 15 acres
landfill and that the demolition of Building 559 would be included.

The consolidated landfill dimensions and location were discussed. The dimensions would

be approximately 540 feet by 1200 feet (about 15 acres). Although the general location
was agreed to, both the Port and Navy addressed concerns regarding the size of the
proposed area (15 acres). K. Parker stated that once actual waste volumes were
calculated, a smaller area may be proposed.
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